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ESTIMATE RUN 08/26/2003

ESTIMATE SUMMARY 16:04:45

CONTID: C13055         ESTIMATE NO: 0010 FINL 1999

PCN: 13055-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

NEVADA AVE, UINTAH-S PERCENT TIME:

PROJECT NO: NH 0252-331                   

NEVADA AVE, UINTAH-S

NAME OF ROAD: NEVADA AVENUE (BUSINESS 25)

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 08/26/2003 DATE TIME STARTED 04/24/2000

2635 DELTA DRIVE DATE LET 01/20/2000 DATE WORK BEGAN 04/24/2000

 DATE AWARDED 02/14/2000 DATE TIME STOPPED 07/13/2001

 DATE CONTRACT EXECUTED 02/14/2000 DATE ACCEPTED 07/13/2001

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 04/24/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,382,251.05 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,224,477.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 18,367.16

SECURITIES ENCUMBERED -18,367.16

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.95

WORK DAYS

WORK DAYS

99.46%

7,398.45

0.00

0.00

0.00

$

$

$

$

1,374,852.60

0.00

1,374,852.60

0.00

1,374,852.60

0.00

0.00

1,374,852.60

0.00

AMOUNT DUE 1,374,852.60 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

94.0 TIME ALLOW: 95

ORIG TIME ALLOW: 55
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PCN: 13055-BID    ESTIMATE RUN 08/26/2003

PROJECT: NH 0252-331                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB AND GUTTER 5,671.000

0.000

202-00203  
 

5,671.000

LF  

3.00000 17,013.005,671.000

0.00

0007 REM SIDEWALK ADDED 100 SY PER MCR ITEM 7 294.000

0.000

202-00200  
 

294.000

SY  

8.25000 2,425.50294.000

0.00

0010 REMOVAL OF ASPHALT MAT (PLANING) 99,280.000

0.000

202-00240  
 

99,280.000

SY  

1.25000 124,100.0099,280.000

0.00

0011 REM ASPHALT MAT (PLANING)(SPECIAL) ADDED PER ACADEMY 
BLVD. CMO

3,536.000

0.000

202-00246  
 

3,536.000

SY  

4.05000 14,320.803,536.000

0.00

0015 REMOVAL OF PAVEMENT MARKING 217.000

0.000

202-00250  
 

217.000

SF  

3.10000 672.70217.000

0.00

0017 TOPSOIL ADDED 100 CY PER MCR ITEM 9 116.000

0.000

207-00205  
 

116.000

CY  

25.34000 2,939.44116.000

0.00

0020 RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

188.00000 0.000.000

0.00

0025 RESET IMPACT ATTENUATOR 0.000

0.000

210-01300  
 

0.000

EACH

4,700.00000 0.000.000

0.00

0030 MODIFY INLET 2.000

0.000

210-04020  
 

2.000

EACH

1,250.00000 2,500.002.000

0.00

0035 SOD 3,466.000

0.000

212-00050  
 

3,466.000

SF  

0.80000 2,772.803,466.000

0.00

0037 ABC (CL 6) ADDED 100 TON PER MCR ITEM 6 127.690

0.000

304-06000  
 

127.690

TON 

21.50000 2,745.34127.690

0.00
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PCN: 13055-BID    ESTIMATE RUN 08/26/2003

PROJECT: NH 0252-331                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 862.400

0.000

403-00720  
 

862.400

TON 

91.00000 78,478.40862.400

0.00

0045 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-28) 

10,348.860

0.000

403-34342  
 

10,348.860

TON 

45.35000 469,320.8010,348.860

0.00

0046 HBP (GR S) (ASPH) (86) (PG 58-28) ADDED PER ACADEMY 
BLVD. CMO

1,618.110

0.000

403-33352  
 

1,618.110

TON 

39.36000 63,688.811,618.110

0.00

0050 EMULSIFIED ASPHALT (SLOW-SETTING) 6,151.000

0.000

411-10255  
 

6,151.000

GAL 

1.00000 6,151.006,151.000

0.00

0054 CONC SIDEWALK ADDED 100 SY PER MCR ITEM 8 103.000

0.000

608-00000  
 

103.000

SY  

49.95000 5,144.85103.000

0.00

0055 CONCRETE CURB RAMP 157.000

0.000

608-00010  
 

157.000

SY  

70.00000 10,990.00157.000

0.00

0060 CURB AND GUTTER TYPE 2 (SECTION I-B) REDUCE MCR ITEM 
#3

590.000

0.000

609-21010  
 

590.000

LF  

15.00000 8,850.00590.000

0.00

0065 CURB AND GUTTER TYPE 2 (SECTION II-B) REDUCE MCR ITEM 
#4

296.000

0.000

609-21020  
 

296.000

LF  

18.00000 5,328.00296.000

0.00

0066 CURB TY 2 B ADDED 1000 LF PER MCR ITEM 5 522.000

0.000

609-20010  
 

522.000

LF  

15.50000 8,091.00522.000

0.00

0067 CURB TY 4 B ADDED 850 LF PER MCR ITEM 1 905.000

0.000

609-40010  
 

905.000

LF  

12.65000 11,448.25905.000

0.00

0068 CURB TY 6 M ADDED 1700 LF PER MCR ITEM 2 2,156.000

0.000

609-60011  
 

2,156.000

LF  

5.00000 10,780.002,156.000

0.00
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PCN: 13055-BID    ESTIMATE RUN 08/26/2003

PROJECT: NH 0252-331                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0070 SIGN PANEL (CLASS I) 48.000

0.000

614-00011  
 

48.000

SF  

27.00000 1,296.0048.000

0.00

0075 STEEL SIGN POST (2 INCH ROUND) 110.000

0.000

614-01502  
 

110.000

LF  

22.00000 2,420.00110.000

0.00

0080 LOOP DETECTOR WIRE 1,466.000

0.000

614-72875  
 

1,466.000

LF  

5.00000 7,330.001,466.000

0.00

0085 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0090 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

58,000.00000 58,000.001.000

0.00

0095 PAVEMENT MARKING PAINT 259.000

0.000

627-00001  
 

259.000

GAL 

25.00000 6,475.00259.000

0.00

0100 EPOXY PAVEMENT MARKING 69.000

0.000

627-00005  
 

69.000

GAL 

106.00000 7,314.0069.000

0.00

0105 PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

379.000

0.000

627-30305  
 

379.000

SF  

19.00000 7,201.00379.000

0.00

0110 PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

8,763.000

0.000

627-30310  
 

8,763.000

SF  

10.00000 87,630.008,763.000

0.00

0115 FLAGGING 2,760.000

0.000

630-00000  
 

2,760.000

HOUR

29.00000 80,040.002,760.000

0.00

0120 TRAFFIC CONTROL SUPERVISOR 102.000

0.000

630-00002  
 

102.000

DAY 

375.00000 38,250.00102.000

0.00
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PCN: 13055-BID    ESTIMATE RUN 08/26/2003

PROJECT: NH 0252-331                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 TRAFFIC CONTROL INSPECTION 80.000

0.000

630-00007  
 

80.000

DAY 

187.00000 14,960.0080.000

0.00

0130 UNIFORMED TRAFFIC CONTROL (COORDINATION) 7.000

0.000

630-00015  
 

7.000

HOUR

50.00000 350.007.000

0.00

0135 BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000

0.000

630-80335  
 

4.000

EACH

350.00000 1,400.004.000

0.00

0140 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 93.000

0.000

630-80341  
 

93.000

EACH

81.00000 7,533.0093.000

0.00

0145 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 122.000

0.000

630-80342  
 

122.000

EACH

118.00000 14,396.00122.000

0.00

0150 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 24.000

0.000

630-80344  
 

24.000

SF  

37.00000 888.0024.000

0.00

0155 VERTICAL PANEL 143.000

0.000

630-80350  
 

143.000

EACH

65.00000 9,295.00143.000

0.00

0160 VERTICAL PANEL (WITH LIGHT) (STEADY BURN) 42.000

0.000

630-80354  
 

42.000

EACH

97.00000 4,074.0042.000

0.00

0165 PORTABLE MESSAGE SIGN PANEL 4.000

0.000

630-80355  
 

4.000

EACH

9,300.00000 37,200.004.000

0.00

0170 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

6.000

0.000

630-80358  
 

6.000

EACH

3,100.00000 18,600.006.000

0.00

0175 DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

0.000

EACH

75.00000 0.000.000

0.00
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PCN: 13055-BID    ESTIMATE RUN 08/26/2003

PROJECT: NH 0252-331                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

930.00000 0.000.000

0.00

0185 TRAFFIC CONE 470.000

0.000

630-80380  
 

470.000

EACH

22.00000 10,340.00470.000

0.00

0190 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

0.000

L S 

6,250.00000 0.000.000

0.00

0195 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

7,398.460

F A 

1.00000 0.000.000

0.00

0200 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0210 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A QUALITY INCENTIVE PAYMENT -8,097.540

0.000

700-70025  
 

-8,097.540

F A 

1.00000 -8,097.54-8,097.540

0.00

0220 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 ADDED ITEM (LUMP SUM)/ SPRINKLER SYSTEM REPAIR PER MCR
ITEM 10

1.000

0.000

900-00014  
 

1.000

L S 

1,200.00000 1,200.001.000

0.00

0240 ADDED ITEM (FOOT)/ CURB&GUTTER TY 2 (II-B)(SP) MCR 
ITEM #11

3,383.000

0.000

900-00012  
 

3,383.000

LF  

19.80000 66,983.403,383.000

0.00
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PCN: 13055-BID    ESTIMATE RUN 08/26/2003

PROJECT: NH 0252-331                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 ADDED ITEM (LUMP SUM)/ HEALTH & SAFETY PLAN PER 
ACADEMY CMO

1.000

0.000

900-00014  
 

1.000

L S 

1,750.00000 1,750.001.000

0.00

0250 HEALTH AND SAFETY OFFICER ADDED PER ACADEMY BLVD. CMO 12.000

0.000

250-00110  
 

12.000

HOUR

84.00000 1,008.0012.000

0.00

0255 MONITORING TECHNICIAN ADDED PER ACADEMY BLVD. CMO 64.000

0.000

250-00050  
 

64.000

HOUR

62.50000 4,000.0064.000

0.00

0260 ADDED ITEM (LUMP SUM)/ CONSTRUCTION SURVEYING 
(SPECIAL) CMO

1.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0265 ADDED ITEM (LUMP SUM)/ MOBILIZATION ADDED PER ACADEMY 
BLVD. CMO

1.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0270 REM CONC PAVEMENT (SPEC) ADDED 217 SY PER MCR ITEM 12 217.000

0.000

202-00212  
 

217.000

SY  

20.00000 4,340.00217.000

0.00

0275 ADDED ITEM (FOOT)/ ADDED 3399 LF PER MCR ITEM 13 3,399.000

0.000

900-00012  
 

3,399.000

LF  

0.30000 1,019.703,399.000

0.00

0280 ADDED ITEM (LUMP SUM)/ PARKING ENFORCEMENT PER MCR 
ITEM 14

1.000

0.000

900-00014  
 

1.000

L S 

270.00000 270.001.000

0.00

0285 ADDED ITEM (LUMP SUM)/ SUPPLEMENTAL FOR SOD PER MCR 
ITEM 15

1.000

0.000

900-00014  
 

1.000

L S 

545.34000 545.341.000

0.00

0290 ADDED ITEM (LUMP SUM)/ DURA-POST DELINEATORS PER MCR 
ITEM #16

1.000

0.000

900-00014  
 

1.000

L S 

396.00000 396.001.000

0.00
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PCN: 13055-BID    ESTIMATE RUN 08/26/2003

PROJECT: NH 0252-331                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 ADDED ITEM (LUMP SUM)/ MILEAGE-MILLER ENV. PER MCR 
ITEM 17

1.000

0.000

900-00014  
 

1.000

L S 

560.00000 560.001.000

0.00

CAT 1,366,727.590.001,374,126.05CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0225 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0230 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

625.00000 625.001.000

0.00

CAT 8,125.000.008,125.00CURRENT AMT0400 $ $ $

$ 1,374,852.590.00$1,382,251.05$CURRENT AMTPROJECT TOTAL


